  في هذا المشروع، قمنا بتحليل شبكة المياه الحالية الموجودة في قرية سفارين، وتبين ان السرعة والضغط لا تحقق المواصفات في كل الشبكة، كما ان الشبكة تعاني من الاهتراء وارتفاع نسبة الفاقد، بعدها قمنا بتصميم شبكة مياه جديدة للقرية، قمنا بعد ذلك بتصميم شبكة صرف صحي بحيث تحقق المواصفات المطلوبة وتتناسب مع تضاريس المنطقة، ثم قمنا بحساب الكميات اللازمة لنشاطات شبكة الصرف الصحي، مثل: نشاط الحفر، وتركيب المناهل والانابيب وغيرها. جهزنا بعدها جدول الكميات بعد ان حصلنا على اسعار وحدات الكميات لنحصل بالنهاية على التكلفة الكلية للمشروع، بعدها قمنا بعمل جدول زمني للمشروع على برنامج بريمافيرا لنحصل على فترة المشروع اللازمة كايام عمل وايام تقويمية، واضفنا كذلك الموارد المستخدمة في المشروع. 



[bookmark: _GoBack]  In this project, we analyzed the existing water network in the village of Saffarin, and it was found that velocity and pressure do not meet the specifications in the whole network, and the network suffers from wear and tear and high losses, then we designed a new water network for the village, then we designed a sewage network that it achieves the required specifications and fits with the terrain of the area, then we calculated the necessary quantities for the activities of the sewage network, such as: excavation activity, installation of manholes, pipes, and others. Then we prepared the bill of quantities after we got the unit prices of activities to finally get the total price of the project, then we made a project schedule by using Primavera program to get the necessary project period as working days and calendar days, and we also added the resources used in the project.
