ملخص
الإدارة الهندسية نظام علمي يعمل على تطبيق المبادئ الإدارية في الأنشطة الهندسية سواء في التخطيط والتنفيذ والرقابة. من المهم جدًا والضروري للمشروع تحديد خطة المشروع قبل أن يبدأ ، ووضع جدول زمني وخطة متفق عليهما ، وترتيب الأنشطة المختلفة في المشروع وفقًا لموثوقيتها وأولويتها في التنفيذ ، وإنشاء قاعدة للعمل الجماعي ، وإدارة الموارد (العمالة ومواد البناء) ، التي تساعد على التحكم في التكاليف وإدارة الجودة بوقت محدد ، وخلق فرصة للتعلم ، واكتساب المعرفة. من خلال إدارة المشاريع ، يمكن للمؤسسات التحكم في تشغيل المشاريع والتأكد من أنها تتبع المسار الصحيح وفي حدود الميزانية.
هذا المشروع هو  مبنى بلدية عقربا التي تقع على بعد 18 كم جنوب شرق مدينة نابلس شمال الضفة الغربية ، ويتكون من طابقين ومساحة 500 متر مربع.
تم تنفيذ هذا البناء بالفعل ، ولكن في مشروعنا سنقوم بإعادة حساب كميات وتكاليف المشروع وتقدير الفترة الزمنية للمشروع باستخدام البرامج الإلكترونية.
فيما يتعلق بالمواد ، سيتم تنفيذ المشروع وفقًا لمواصفات العقد الفلسطيني الموحد. سنوضح العلاقة بين أطراف المشروع الثلاثة (مالك ، استشاري ، مقاول).
سيتم استخدام العديد من البرامج في هذا المشروع ، وخاصة برنامج Revit لحساب كميات الخرسانة  وتقدير التكلفة النهائية للمشروع وسيتم استخدام Primavera p6 لمعرفة الوقت الزمني للمشروع.
الأهداف الرئيسية لهذا المشروع هي:
1- مراجعة المخططات المعمارية والمخططات التصميمية الإنشائية للمشروع.
2- حساب الكميات والتكلفة الإجمالية للمشروع لتقليل التكلفة إلى الحد الأدنى.
3- جدولة وقت المشروع لتقليل الوقت إلى الحد الأدنى.


ABSTRACT
Engineering management is a scientific system that works to apply administrative principles in engineering activities, whether in planning, implementation and controlling. It is very important and necessary for the project in order to define the plan of the project before it begins, establish an agreed schedule and plan, Arranges the various activities in the project according to their reliability and priority in implementation, create a base for teamwork, resource management (labor and building materials), helps to keep control of costs and manage quality with specified time, create an opportunity for learning, earn knowledge. With project management, organizations can gain control over the running of projects and make sure that they are keeping on track and within budget.
This project is a Aqraba Municipality , which is located 18 km southeast of Nablus city in the northern West Bank, It consists of two floors and area of 500 MS.
This construction has already been executed, but in our project we will recalculate the quantities and costs of the project and estimate the period using electronic programs.
In the term of materials the project will be done according to the specifications of the Palestinian Unified Contract. We will clarify the relationship between the three parties of the project (owner, consultant, contractor).
Many software will be used in this project, mainly Revit software to calculate quantities, estimate cost and Primavera p6 will be used for scheduling project time.
The main objectives of this project are:
1. Reviewing the main construction design plans and diagrams 
1. Calculating quantities, and total cost of project in order to minimize cost and time to the lower limit.
1. Scheduling project time in order to minimize time to the lower limit.

