تلخيص المشروع باللغة الإنجليزية:

The construction sector is one of the most important sectors in the Palestinian economy, because of its economic role in generating income, employment, providing buildings for housing and economic activities, and in view of the significant contribution of the construction sector to the Palestinian GDP and the increase in the complexity of construction projects, the management of these projects has become important.
The importance of this project is of the importance of management in general, and especially of management in construction projects. Which is often overlooked as neglecting it leads to the occurrence of many problems, including exceeding the specified time and cost in addition to an incomprehensible overlap in the project activities. 
In this project, the Ali Nayfa school building in Tulkarm will be studied, and this school   consists of four floors, with a total area of ​​3680 square meters. The construction documents of this school will be studied and the project's time and cost, will be calculated, and in the end we will compare the time and the estimated cost and the actual time and cost.
This study aims to clarify the importance of applying management principles and new engineering programs for contractors and engineering offices in the Palestinian construction sector, and this will be clarified through the use of the PRAMIVERA program to make scheduling and time management for the project, and the REVIT program to calculate quantities for all school items, in addition to providing a three-dimensional presentation through the lumen program and five-dimensional presentation through the Navisworks program
The proposed methodology for this project would be:
1. Studying the construction documents for the project
2. Estimating the project schedule using Primavera 
3. Conducting a regular quantitative survey of the project using Revit
4. Estimating the detailed cost of the project
5. Providing the triple and five-point view of the project
This study is expected to provide timetables, required total cost, and provide a proposal to solve any problems about the time and cost that may occur in any construction project





تلخيص المشروع باللغة العربية:

قطاع البناء هو واحد من أهم القطاعات في الاقتصاد الفلسطيني، لما له من دور اقتصادي في توليد الدخل، والتوظيف، وتوفير المباني للإسكان والأنشطة الاقتصادية، ونظراً للمساهمة الكبيرة لقطاع البناء في الناتج المحلي الإجمالي الفلسطيني وزيادة تعقيد مشاريع البناء، أصبحت إدارة هذه المشاريع مهمة وتأتي أهمية هذا المشروع من أهمية الإدارة بشكل عام، وخاصة الإدارة في مشاريع البناء. التي غالبًا ما يتم تجاهلها  حيث  إهمالها يؤدي إلى حدوث العديد من المشاكل ، منها تجاوز الوقت والتكلفة المحددين بالإضافة الى تداخل زمني غير مفهوم في انشطة المشروع  في هذا المشروع  سيتم دراسة  مبنى مدرسة علي نايفة في طولكرم  ، وقد تم  الانتهاء من هذا البناء ويتكون من اربعة   طوابق بمساحة إجمالية ٣٦٨٠   متر مربع  باستخدام البرامج الهندسية ، حيث تقوم هذه البرامج بتسهيل العمليات الحسابية للمشروع مثل  حساب وقت وتكلفة المشروع ،و حساب الكمية و  في النهاية سنقارن بين الوقت والتكلفة المقدرة و الوقت و التكلفة الفعليين .
تهدف هذه الدراسة إلى توضيح أهمية تطبيق مبادئ الإدارة و البرامج الحديثة للمقاولين و المكاتب الهندسية في السوق الفلسطيني، وسيتم توضيح هذا من خلال استخدام برنامج البراميفيرا لعمل جدولة وإدارة وقت للمشروع، و برنامج الريفيت لحساب الكميات لكافة بنود المدرسة، بالإضافة الى توفير عرض موضح ثلاثي الأبعاد عن طريق برنامج اللومين  وخماسي الأبعاد من خلال برنامج نافاسورك
· ستكون المنهجية المقترحة لهذا المشروع:
1. دراسة وثائق البناء للمشروع 
2. تقدير الجدول الزمني للمشروع باستخدام برنامج برامفيرا
3. اجراء المسح الكمي المنتظم للمشروع
4. تقدير التكلفة التفصيلية للمشروع
5. توفير العرض الثلاثي والخماسي للمشروع                                   
من المتوقع أن توفر هذه الدراسة جداول زمنية، وتكلفة إجمالية مطلوبة، وتقديم اقتراح لحل أي مشاكل حول
الوقت والتكلفة التي قد تحدث في أي مشروع بناء.

