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The main aim of contractor in project construction is to maximise his profit . One of the most challenge which faces the contractor is the risk for all activities of the project. Therefore, managing these risks leads to eliminate their hazards.
 
To manage these risks, all of them should be gathered and ranked according to it's impact. Ranking these risks makes them easier to be managed. Risks matrix being established to facilitate the selection of suitable treatment. 

The main objective of the project is to manage the risks that may appear. A good decision against these risks will maximise the contractor's profit, and will avoid him from paying liquidated damages.

The methodology that will be processed is presented by the following:
1. Make a reasonable questioner to determine the different types of risks. 
2.  Study the definition and all types of risks through deep readings references related to risk management.
3. Rank these risks according to their potential and impact to establish "risk matrix".
4. Manage the risks that have high potential and impact.
5. Study all the remedy actions for all the risks that have high potential and impact.
6. Apply the above steps on case study that should be determined later.



Its worth to mention that this topic has been discussed before. But in this research all the managing process will be applied on the specified case study.     

[bookmark: _GoBack]
تعد صناعة البناء نشاطًا رئيسيًا في أي اقتصاد ، فهي تؤثر وتتأثر بالناتج المحلي الإجمالي لأي بلد. يعتبر قطاع البناء من القطاعات الاقتصادية الرئيسية وهو القوة الدافعة الرئيسية للاقتصاد الوطني الفلسطيني. البناء صناعة محفوفة بالمخاطر مع عدم اليقين بسبب العديد من العوامل الخارجية والداخلية التي تؤثر على عملية البناء. الهدف من هذا البحث هو التعرف على أهمية المخاطر المختلفة وتوزيعها الحالي والمنظور من وجهة نظر المقاولين والملاك والاستشاريين في مدينة نابلس. تم إجراء مسح استبيان لثلاثة وثلاثين من عوامل الخطر الحرجة مصنفة إلى تسع مجموعات وتم تقديمها إلى 37 مقاولاً من أصل 60 مقاولاً متخصصاً في البناء ، و 22 مالكاً للقطاعين العام والخاص و 18 مستشاراً في مدينة نابلس. وأظهرت النتائج أن ضعف السلامة العامة هو أكثر عوامل الخطر خطورة وأوصى البحث بفرض عقوبات مالية على عدم تطبيق إجراءات السلامة. كما وجد البحث أن الجماعة السياسية أثرت بشكل سيء على المشاريع في مدينة نابلس أثناء الإغلاق ونقص المواد بسبب الإغلاق. إضافة علاوة مخاطرة إلى عرض الأسعار وتقدير الوقت يجب أن تكون مدعومة من قبل المنظمات الحكومية المالكة والوكالات الأخرى في قطاع البناء المحلي. يجب أيضًا توفير دورات تدريبية لمهنيي البناء حول كيفية التعامل مع وتقليل المخاطر في مشاريع البناء.
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